



Rice Public Library

January 7, 2020



Scott Simons - Principal

Ryan Kanteres - Project Architect

Matt Maiello - Architectural Designer



Michael Lassel - Principal

Curtis Boivin - Project Manager




Sub-Committee Updates



Option 1 - Simple, Quiet & Modern




Option 2 - Texture, Color & Richness



Option 3 - Modern Material Warmth

Finishes Committee Update



IT Committee Update



Design Development Update

Lower Level Finish Plan




LVT To Carpet
Community Room



First Floor Finish Plan



Walk off Carpet
Entry Lobby



Second Floor Finish Plan




Carpet Tile with Fade to Accent Colors Storytime Area








Brick Color Selection Underway



Examples of Slate Tile for Infill Panels




Exterior Materials



RICE PUBLIC LIBRARY


COMMUNITY ROOM

RICE PUBLIC LIBRARY




1 BASEMENT FP
3/16" = 1'-0"

Mechanical Update



Mechanical Update



Mechanical Update

Rice Public Library	Design																				
Updated Jan 07, 2020	Nov			Dec					Jan				Feb				Mar				
Week Beginning	11	18	25	2	9	16	23	31	6	13	20	27	3	10	17	24	2	9	16	23	30
Meetings with the Building Committee					10				7		22			▲			▲				
Planning Board Approvals																					
Pre-application meeting																					
Submit Application																					
Alt Planning Board Meeting (12/19-1/9, 1/9-1/23, 2/13-2/27)									▲			▲				▲					
Board of Appeals (12/24 - 1/14)										▲											
Planning Board Meeting (1/3 - 1/23, 2/6 - 2/27)											▲					▲					
State Fire Marshal Review																					
Design Development Phase (15 Weeks)					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15		
DD Kickoff (Dec 10)					▲																
Issue DD set for Pricing (Feb Mar 16)																					▲
Owner Review																					
Cost Estimate																					
Complete HVAC comfort survey							▲														
Exterior Material Selection									▲												
Finish Selections (Major only)									▲												
Finish Selections (Additional items)																					
Plumbing Fixtures																					
Lighting Selections																					
Shelving Furniture Inventory																					
Circulation Desk																					
Landscape Selections																					
Tech and Security (First Draft)																					

DESIGN DEVELOPMENT SCHEDULE

