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DATE: February 3, 2015
TO: George Kathios

FROM: David Press, David Peterson

CC: Dana Lee, Eliot Town Manager

SUBJECT: Kittery Infrastructure Improvements & Sewer Extension Projects

Progress Report for the period 12/29/2014 through 1/25/2015

This Memorandum serves as a status report of work completed in January and work anticipated to
be completed in February 2015 for the Kittery Infrastructure Improvements Project and the Sewer
Extension Project.  We suggest you share it with the Town Manager, Town Council, and others.

GENERAL UPDATES

 The Contractor’s schedule for installation of replacement pumps at Pump Station 7 remains
February 2015, contingent upon the delivery schedule of the pumps from the manufacturer.

 The Contractor completed all concrete work for the new septage receiving tanks at the
WPCF.

 Kleinfelder expects that the Infrastructure Improvement general contractor (Penta) will be
off-site in February and March.  Their electrical subcontractor (Richardson Electric) will
continue to work on electrical installations during these two months.

 The sewer extension project bids were opened on January 6, 2015.  Sargent Corp. was the
apparent low bidder.  The bids received exceeded the available budget.  Kleinfelder and the
Town are working with Sargent to optimize the work to fit the budget.  Contract award is
contingent upon final approval by DEP.

 The Town and MTA are working on transferring the Manson Road pump station site to the
Town.

WASTEWATER INFRASTRUCTURE IMPROVEMENTS
CONSTRUCTION SERVICES

Note that there are two subprojects under this improvement project:
1) upgrades to two of the Town’s 21 pump stations - Pump Station Nos. 6 and 8
2) upgrades to the wastewater treatment facility and to the Town’s other 19 pumping stations

The following work was completed during the period ending January 25, 2015:

A. Pump Station 6 & 8 Construction
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 The Town, Kleinfelder and the Contractor executed a Pay requisition that reduced the
Contractor’s retainage to 2% on substantially complete items.

 Field checked completion of punch list items
 Prepared Change Order No. 3 for additional float switches at Pump Station 6 (PCO 4),

wall leakage sealing at PS 8 (PCO 5) concrete repairs at Pump Station 6 (PCO 5), and
remobilization for paving at Pump Station 6 in the spring of 2015 (PCO 5).

B. Water Pollution Control Facility and Pump Station Construction
 Received and reviewed submittals on instrumentation, the control building windows, and

the new garage, and the provided comments to the contractor.
 Kleinfelder’s field representative was present at the WPCF site while the contractor was

on site.
 As a follow-up to RFI No. 2, reviewed the Contractor’s final cost proposal for PCO No. 3

for replacing the main plant circuit breaker and associated electrical equipment, and
directed the contractor to proceed with the work.

 Reviewed and responded the Contractor’s RFI 4 regarding reconnecting the alarm
dialers at the pumping stations at which the electrical cabinets are being replaced.

 Reviewed and responded to the Contractor’s RFI 5 regarding the ratings of the VFD’s
and the pump circuit breakers at Pump Station 13.

 Reviewed and executed the Contractor’s Pay Requisition No. 3.

During February 2015, the following activities are anticipated:

A. Pump Stations 6 & 8 Construction
 Finalizing and executing Change Order No. 3.

B. Water Pollution Control Facility and Pump Station Construction
 Review of additional shop drawing submittals
 Continuation of electrical construction at the WPCF and the remote pumping stations.
 Continuation of Kleinfelder’s resident representative observation at the WPCF and

remote pumping station sites on an as-needed basis.
 Submission of an SRF reimbursement package to Maine DEP.
 Preparing Change Order No. 3 for electrical work at septage receiving and pump station

13.

SEWER EXTENSIONS PROJECT
DESIGN AND BIDDING

The following work was completed during the period ending January 25, 2014:

Maine Turnpike Authority
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o The Town and MTA are currently working on a purchase and sale agreement for
land on Manson Road to install the wastewater pump station.

o Kleinfelder obtained input from the MTA for modifying the design of the HDD
crossing to shorten it by making it perpendicular across I-95.

Bidding
o Attended the bid opening on January 6, 2015.
o Tabulated the bid results.
o Contacted project references provided by Sargent.  Each reference provided a

favorable review of their work.
o Bids exceeded the available budget.  Since then, Kleinfelder and the Town have

been working with Sargent to identify possible ways to reduce costs to the project
to make it fit within budget.  This included one meeting in Kittery with the Town
and Sargent.

During February 2015, the following activities are anticipated:

It is anticipated that the following activities will be completed in February; however, it is possible that
some of these activities will actually be completed in March.

 Produce a Memorandum to the Town offering Kleinfelder’s recommendation for awarding
the project to Sargent.

 Develop Change Order #1 to incorporate cost reduction measures into the project.
 Obtain Town and DEP approval to award the contract.
 Assist Town is assembling contracts and Change Order #1 for signature and award.

The Town is reminded that Maine Inland Wildlife & Fisheries will be conducting a winter survey to
assess the presence of New England cottontail rabbit in the project area.  Upon completion of this
survey, the Town will be asked to post the results to its website to inform the public.  The timing of
this survey is dependent upon weather and the schedule of Maine IF&W.  Note that the construction
work may proceed without completion of this study.
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